Alkimos Environmental and Modelling Studies 2008
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1 Hydrodynamic modelling 106 days Mon 24/03/08 Mon 7/07/08
2 o Refined existing models using DHI Mike3 41days Mon 31/03/08  Sat 10/05/08 _
system :
3 Establishment of baseline model 26days Mon 24/03/08  Fri 18/04/08 e —— )
4 | [5d Integration of light model into setup 25days Mon 24/03/08  Fri 18/04/08 * & | |
5 Model Calibration 83 days Wed 16/04/08 Mon 7/07/08 ——
8 EE| Wave/current models to early data 14days Wed 16/04/08  Tue 29/04/08
7 Light model to in situ measures 13days Wed 25/06/08  Mon 7/07/08
8 E Light Model Setup 0 days Fri 18/04/08 Fri 18/04/08 ‘ 18/04
9 Completed model calibration 0 days Mon 2/06/08 Mon 2/06/08 ’ 2/06
10 [EE] Completed wave/current modelling 0 days Mon 2/06/08 Mon 2/06/08 ‘ 2:106
11 E‘i Determination of material charactistics for 36 days Mon 2/06/08 Mon 7/07/08 _ f
dredging i
12| Modelling dredging program 36days  Mon2/06/08  Mon 7/07/08 m |
13 Modeliing of management strategies 14days  Tue 24/06/08  Mon 7/07/08 [:]
14 Er End of Modelling 0 days Mon 7/07/08 Mon 7/07/08 ’ 7107
15 Field Data Collection 91days Sun23/03/08  Sat 21/06/08 —
16 E Waves/currents 90 days  Sun 23/03/08 Fri 20/06/08 .
17 Eg Light/turbidity 66 days Wed 16/04/08 Fri 20/06/08 — ’
e Initial data retrieval 24days Mon 24/03/08 Wed 16/04/08 R T
19| Second Data Retrieval 30days Wed 16/04/08  Thu 15/05/08 S S e ]
S0 | [ Final Data Refrieval 37days Thu15/05/08  Sat21/06/08 1]
21 [5§ Definition of probable impact zones 7days Mon 26/05/08  Sun 1/06/08
22 [54 Determination of trigger values 7days  Mon2/06/08  Sun 8/06/08
23 |[aq Preparation of impact maps based on typical 7days  Mon9/06/0B  Sun 15/06/08
conditions
24 | [y Sediment stability analysis 7days Mon 16/06/08  Sun 22/06/08
25 |[aq Development of integrated framework for impacts ~ 82days Mon 28/04/08  Fri 18/07/08 S p—— L
and management
"'26 |[=d Drafting of EIA Management and Monitoring Plan 20days  Sun25/05/08  Mon 30/06/08 T WorlayParsons/Cardno BSD
27 Eﬁl Client Review & Mode! Refinement Input of additional 11 days? Tue 1/07/08 Fri 11/07/08 ALKIMOS - Water Corp
Metocean data - Corrections and updates
28 | [Gq Submission to Alliancelextemnal review - Rev AEIAMN ~ 3days?  Mon 14/07/08  Wed 16/07/08 LKIMOS - Water Cor
29 |[Eq Final EIAMMP for External Review and DEC 1day Thu17/07/08  Thu 17/07/08 -
Submission
30 |[F] Submission to DEC/EPA/Reviewers 1day  Fri18/07/08  Fri 18/07/08 +
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