

Southern Seawater Desalination Project

UPDATE

27

Construction Update

As we enter the second phase of the project we are nearing peak employment.

Onsite the focus is now on the mechanical and electrical installation component of the project. In the marine environment, works are progressing well with the tunnel boring machine recently crossing under the beach for the second time, tunnelling the outfall pipe.

Beach Re-opened

Recently we advised the beach directly in front of the plant site was to be closed for four weeks as a safety precaution when the tunnelling machine passed underneath.

We are happy to advise, the beach closure was minimised to two weeks and is now re-open.

We may need to close the beach one more time for a similar duration but advanced notice will be given to the public.

Operating Licence

Last month we informed you we had applied for the Operating Licence for the plant from the Department of Environment and Conservation (DEC).

The DEC advertised a 21 day comment period which has now closed.

We will continue to inform you on the status of our application along the way.

Visit www.watercorporation.com.au/D/desalination_plant2.cfm, email desalination@watercorporation.com.au or call 1800 810 075 for further information.

